



<b>Market Operations Information Circular</b>			
<b>Circular Number:</b>	2007-07	<b>Contact:</b>	Jim Sampson - VP, Trading & Market Operations
<b>Date:</b>	March 22, 2007	<b>Telephone:</b>	212-897-0235

### **Subject: R8 “go live” Date Postponement**

The R8 options trading platform scheduled to go live this Monday, March 26, 2007, will not be released into production as planned. Members must continue to use their current R7 compatible trading applications until further notice.

The R8 options trading platform release has been delayed due to a problem discovered in the disaster recovery configuration. The exact cause of this issue is being investigated by the ISE and its hardware vendor.

Because of the delay, the R8 “Day 0” Connectivity Test scheduled for Saturday, March 24, 2007, has been postponed until further notice. A new production live date and further information will be communicated as soon as the issue is resolved and a fix has been thoroughly tested.

PrecISE users will not have a problem logging into the trading system on Monday, March 26 with either the 1.2.0 or 1.2.1 versions.

Please call ISE Market Operations with any questions at 877-473-9989 or email [helpdesk@iseoptions.com](mailto:helpdesk@iseoptions.com).